



BRIDGE REPAIR UPDATE & TRAFFIC CHANGE

Be advised that the work on the exit side is at 95% completion as of 5 PM Tuesday, June 4th. All main concrete sections are poured, stamped and washed. Weather permitting, the contractor will seal the exterior surface Wednesday, Thursday, & Friday of this week. If necessary, the contractor will work on Saturday to complete the exit side.

The current plan calls for the traffic transition on Monday morning, June 10th. We will open the exit side of the bridge so all traffic normally exiting through the main gate will be able to do so.

We will close the inbound gate and bridge roadway, moving all traffic entering the community to the south gate Monday morning. We have extended the gate officer hours at the back gate and added an extra officer during peak hours to expedite traffic through that opening. The front gate will remain staffed to cover Granada Gate needs and allow access to Bridge contractors.

Thank you all for your patience, we will continue to do our best to expedite the completion of the project.

Hammock Dunes Owners' Association

**Post Office Box 353338 | Palm Coast, FL | (800)439-9408 |
email@ssmgroupinc.com www.hammockdunesoa.com**

This email does not accept incoming messages. If you have questions, or need additional information, please contact Travis Houk, 386-446-6333.